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College on the Coast
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• Design team working with Suffolk New College and key stakeholders, including Suffolk County 

Council and East Suffolk Council over the last few months to complete the design ready for the 

Planning Application Submission

• Planning Application will be ready for submission to ESC this month (October 2025), with a 

decision anticipated Q1 2026
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• During the recent site visit with Leiston Town Council 
LTC met the three new guides. 

• We ‘move in’ during November alongside SZB, the 
exhibitions for the shared public space will be installed 
in December. 

• SZC will start to run sealed tours from January onto 
site, these will be x2/day and include access to a 
viewing platform on the Temporary Construction Area - 
however tours will not be offered out to the public.  We 
will focus on our local stakeholders, regulators and 
internal teams.  

• Official Launch / opening anticipated Q3 2026

• SZB will be running booked tours from the new V/C 
from end of November (their business as usual will 
continue).

• V/C will be open to public walk ins from January 2026.

Visitor Centre 



Site Update – Ancillary Construction Area
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ACA update: Integrated Reinforcement Area 

Steel Cut and Bend Facility: Temporary building to cut and bend steel bars needed to reinforce 

concrete

Assembly Area: An outdoor space for the daytime fabrication of the reinforcement cages

Demand  255,000 tonnes of reinforcing steel to be transported by rail

Transport efficiencies: Transporting by rail - in bundles of bars rather than pre-fabricated cages. 

Means further reduction in HGVs and maximising rail line. 
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Steel Cut and Bend Facility

Building construction - noise insulation designed into walls and roof

Roller shutter doors:

• Only the south door can open at night 

• North door access restricted to daytime electric shunters only

Location - At least 110m from residential properties.
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Tunnel Segment Area

• Tunnel segments to be transported by 
rail

• Temporary storage area for tunnel 
segments will form the SZC inflow and 
outflow tunnels

• Segments will be stacked and stored in 
place using a gantry crane

• Each train delivery removes 50 HGVs 
from the road

7Item 4
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Building on local skills and wider benefits 

• Local Skills and employment – Ties 
directly into the proposed Apprentice Hub 
and Construction Skills Centre on CoTC site, 
helping to provide employment for 
apprentices and local people to gain training 
and long-term skills.

• Stronger local economy: Boosts 
investment, training and jobs within the 
community rather than exporting value 
elsewhere.
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The Office: Reducing people coming into Leiston 

Aim  

• To reduce number of office-based 
workers coming to ACA offices and 
Leiston.  

• Will reduce traffic to the area

Approach:

• Partial operation of Park and Ride this 
autumn with cars required to park and 
bus service running to Leiston 

• 300 desk spaces at Orwell Logistics Park, 
moving workforce to these offices for 
those who do not need to be in Leiston.

• Orwell Park will also become default 
offices for external meetings

• Strict criteria for visits to sites, bookings 
and transport arranged from transport 
hubs 9Item 4
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• Parking Control Team appointed 

• All staff required to register personal car

• Parking control team patrol identify cars 
parked outside of Park and Rides / official 
allotted parking

• Warnings distributed on windscreen

• Fly Parking incidents subject to Worker 
Code of Conduct 

• Site Pass removed repeat offenders

Park and Ride at Darsham partial opening. 
Staff must register personal cars 

Parking 
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Site Update – Main Construction Area
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Temporary Marine Outfall

• The TMO forms part of the surface water control system for the MCA 

and was consented in the DCO 

• The TMO outfall is to be constructed on the foreshore outside of the 

ONR boundary fence

• Pipe Crossing will be recessed under current Public right of Way.

• Local diversions will be installed to allow installation of pipe crossing
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• The Sizewell C project is required to manage its surface water 
for all rainfall events up to and including a 1:100 rainfall event, 
with an allowance from climate change.

• The principles for how we manage our surface water were 
agreed during the DCO and secured under Requirement 5, 
which we are required to discharge for all works on the Main 
Development Site, prior to commencement. 

• Where possible, we capture and infiltrate our surface water. 
Where we can’t infiltrate, we discharge treated surface water 
to adjacent watercourses, at a controlled rate, equivalent to 
the greenfield (pre-development) runoff rate for a 1:2 rainfall 
event. 

• Sizewell C  is actively working with Suffolk County Council as 
Lead Local Flood Authority and the Environment Agency to 
manage the flood risk associated with our development. 

• Valley Road is protected from potential flooding with a large 
attenuation pond with installed barriers around pond. It will 
eventually be lined and drainage sent to temporary water 
management zone 7.  

• Matt is happy to come to future meetings to brief 

Drainage 
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Road Works and Diversions 
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Road Closures – Rail and MDS Roads (Q4)

16Item 5

Date Location Daytime / Night time 

closure

Works

January 2027 Abbey Lane Full closure Green rail route and MDS Roads.

12 – 14 December 

(weekends) & 19 – 20 Dec  

B1122 Abbey Road and Lover’s Lane Nighttime Green rail route and MDS Roads.

22 Sep to 17 Oct Moat Road Full closure Sizewell Link Road OpenReach 

Diversion

6 Oct to 24 Oct Church Road Full closure Scottish Power / SZC 

20 Oct to 20 Dec Lover’s Lane Nighttime 132 KV Cable

Before Christmas Buckleswood Road Full closure Green Rail Route

3 Nov to 14 Nov Fordley Road Full closure Sizewell Link Road OpenReach 

Diversion

17 Nov Littlemoor Road Full closure Sizewell Link Road

Early December (tbc) Saxmundham level crossing (Buckleswood 

Lane)

Full closure Green Rail Route



NOT PROTECTIVELY MARKED | © 2025 Sizewell C Limited. All rights Reserved.

Buckleswood Road / Westward Ho / Abbey Road interface 

Buckleswood Road closure early November (precise dates to be confirmed). For drainage works and laying rail for level 
crossing construction. Laying of actual track in December (tbc). 

We are working to get as much materials required for the works into Buckleswood Road compound ahead of road closure.  
However, during the closure, Westward Ho will be the only way into site.  We expect the following movements: 

• HGVs: Reduced to approximately 10 per day 

• Minibuses: Around 3 operating shuttle runs throughout the day

• Private Vehicles: Circa 50 cars expected to park at Buckleswood before 07:00 and depart between 16:00–17:00

From mid November to December.  Level Crossing at Abbey Road reduced to one lane to facilitate UKPN power line.  This 
is the first of four phases of work to align utilities (gas and water), connect power to the rail line, and finally laying new tracks 
and installing new level crossing barriers (2026). 

• Three-way traffic lights (next slide for Traffic management design) 
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1

2
3

5

4

Where When (trak) How (track)

1 GRR South Nov 25 Loose lay

2 GRR North Dec 25  - Feb 26 NTC

3 Abbey Rd – 
Bridleway 19

Feb 26 NTC

4 TCA West Oct 25 – Feb 26 Loose Lay

5 TCA East Oct 25 – Dec 25 Loose Lay

Rail Delivery – Plan for GRR / TCA Track Delivery



Key Upcoming Dates to note
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Thursday 23rd October 2025  
Doors open 17:00 for Exhibits and Information Stands

Meeting time: 18:30-20:30 (The meeting will start promptly at 18:30)
Location: Sizewell Sports and Social Club, King Georges Avenue, Leiston, IP16 4JX

We are opening the doors to the meeting at 17:00, with various stands on 
different aspects of the project and an opportunity to meet with project managers 

and Sizewell C workers ahead of the meeting.
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Traffic and Transport Schemes for Leiston Information 
events 

The  scheme has been developed with Leiston Town Council, Suffolk County Council and East Suffolk Council and informed 
by previous consultations with Leiston residents.

It follows the Leiston Town Centre Masterplan and focuses on improving safety and reducing congestion in Leiston; this will 
include introducing a one way system along Main Street and High Street. 

We will be putting information online and holding two community events at Leiston Community Centre. The community 
events will allow local people to ask questions of the teams involved in developing the scheme, and to give informal 
feedback. 

The events will be held at Leiston Community Centre

Monday 27th October: 5pm - 8pm 

Friday 31 October: 1pm – 4pm 
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Remaining forums for 2025 
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Thank you
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